

Detailed Timeline 2017-18

August 2017	<ul style="list-style-type: none"> • PBC/Accreditation Oversight Committee meeting & College-wide communication • Identify teams for all Standards • Orientations, training, and kick-off accreditation activities • Standards team meetings, templates distributed for initial work reports, work divided
September - October 2017	<ul style="list-style-type: none"> • PBC/Accreditation Oversight Committee meeting & College-wide communication • Teams gather evidence • Teams identify initial areas of strength and weakness • Teams suggest improvement plans and complete initial work reports • Governance Councils review and feedback on priority action items arising from initial reports
November 2017	<ul style="list-style-type: none"> • PBC/Accreditation Oversight Committee meeting & College-wide communication • Governance Councils review and feedback on initial work reports (prioritize two Standards) • Teams refine reports as basis for 1st Draft
December 2017	<ul style="list-style-type: none"> • PBC/Accreditation Oversight Committee meeting & College-wide communication • Governance Councils review and feedback on initial work reports (remaining two Standards) • Teams refine reports as basis for 1st Draft • Compile 1st Draft of ISER
January 2018	<ul style="list-style-type: none"> • Begin implementation of improvement plans • Compile 1st Draft of ISER
February 2018	<ul style="list-style-type: none"> • PBC/Accreditation Oversight Committee meeting & College-wide communication • Governance Councils feedback and review of 1st Draft
March – April 2018	<ul style="list-style-type: none"> • Teams refine and incorporate feedback from Governance Councils • College-wide communication on Accreditation process, findings, action plans initiated • Identify topic(s) for Quality Focus Essay • Governance Councils review and feedback on progress on accreditation, plans for 2018-19
May 2018	<ul style="list-style-type: none"> • PBC/Accreditation Oversight Committee meeting & College-wide communication

Detailed Timeline 2018-19

August 2018	<ul style="list-style-type: none"> • PBC/Accreditation Oversight Committee meeting & College-wide communication • Continue improvement plans
September - October 2018	<ul style="list-style-type: none"> • PBC/Accreditation Oversight Committee meeting & College-wide communication • Continue improvement plans • Teams refine and update relevant ISER sections with new information, updated data • Draft Quality Focus Essay (QFE)
November 2018	<ul style="list-style-type: none"> • PBC/Accreditation Oversight Committee meeting & College-wide communication • Governance Councils review and feedback on Quality Focus Essay (QFE)
December 2018	<ul style="list-style-type: none"> • PBC/Accreditation Oversight Committee meeting & College-wide communication • Governance Councils discussion on outstanding items • Complete 2nd Draft of ISER and include QFE
January - February 2019	<ul style="list-style-type: none"> • Continue implementation of improvement plans • Begin review of 2nd Draft of ISER (includes QFE) • Governance Councils feedback on 2nd Draft of ISER • Prepare logistics for site visit (holds on hotel, meeting rooms, etc. when have date for visit)
March 2019	<ul style="list-style-type: none"> • PBC/Accreditation Oversight Committee meeting & College-wide communication • Editing and refining ISER per feedback
April 2019	<ul style="list-style-type: none"> • Governance Councils final review of ISER • College-wide communication on Accreditation process, findings, action plans initiated
May 2019	<ul style="list-style-type: none"> • PBC/Accreditation Oversight Committee meeting & College-wide communication • Submit ISER to BOT
June 2019	<ul style="list-style-type: none"> • Finalize formatting of ISER
July 2019	<ul style="list-style-type: none"> • Submit ISER to ACCJC

Detailed Timeline 2019-20

August 2019	<ul style="list-style-type: none">• PBC/Accreditation Oversight Committee meeting & College-wide communication• Continue improvement plans• Finalize logistics for ACCJC external evaluation team visit• College-wide workshops / training to prepare for site-visit
September - November 2019	<ul style="list-style-type: none">• Continue improvement plans• Final college communications and preparation for ACCJC external evaluation team visit• ACCJC Team Visit
December 2019	<ul style="list-style-type: none">• PBC/Accreditation Oversight Committee meeting & College-wide communication debrief• Thank all involved and mark completion of milestones
January 2020	<ul style="list-style-type: none">• ACCJC Action• Continue to engage in accreditation processes, evaluation cycles, implementing continuous improvements